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TO: 	Mr. Russell Hart, RPM 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

FROM: Mr. David Curnock, PM, SECOR Intemational Incorporated ~ 
RE: 	MONTHLY PROGRESS REPORT/MEMORANDUM 

Area 9/10 Remedial Design 
Southeast Rockford Groundwater Contamination Superfund Site 
Rockford, Illinois 

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V 
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation 
Ms. Kathleen McFadden, United Technologies Corporation 
Mr. Thomas Williams, PM, IEPA 
Mr. Terry Ayers, IEPA 

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.) 

Activities conducted in February 2006 consisted of the continuation of Pre-Design 
Investigation and conceptual design activities. The area of focus at this time with respect to 
the overall Remedial Design is a portion of the area beneath the Hamilton Sundstrand (HS) 
Plant #1. There has also been active free product recovery in the South Alley area of the 
site. 

The area beneath the HS facility has been identified as a location of potential source 
material based on down-gradient groundwater monitoring results. The most likely location 
of the potential source material is associated with the former area of underground storage 
tanks (USTs) which were in the central portion of the plant south of the loading dock area. 

As communicated to you in January 2006, HS announced a business decision to realign 
future operations at the facility. This decision will likely result in major changes at the facility 
including a reduced building footprint, a reduction in the manufacturing capacity, and a 
reduction in personnel. The detailed plans and associated timelines for these changes are 
now being developed. As an end result of the facility realignment, it appears that the 
conditions that restricted access to areas within the western portion of the building will not 
likely be site constraints in the future. We will keep the USEPA informed as the actual 
timeframe of the manufacturing capacity reduction and as partial building demolition 
activities unfold. Discussions are proceeding regarding these activities, however, no firm 
plans or schedules have been defined to date. 

During February 2006, some initial feedback on the recently submitted Horizontal 
Groundwater Monitoring Well Installation and Testing Work Plan was received from 
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USEPA. Although changes at the facility are imminent, this work plan was prepared and 
submitted consistent with the commitment made by HS to keep the remedial design (RD) 
activities moving forward. 

As discussed with you on March 2, 2006, based on the anticipated changes at the facility, 
HS is beginning to evaluate a phased Remedial Design. The initial phase would address a 
portion of the South AIIey area and the outside storage container area (OSA). These 
activities would replace the Horizontal Groundwater Monitoring Well Installation and Testing 
Work Plan. Rationale for this change is based on the belief that areas of the facility will 
become available within the next eighteen months. Knowing that areas will become 
available, a horizontal drilling approach could be problematic due to logistics of obtaining 
access and clearance of utilities. 

Subsequent RD activities would be predicated on additional data or information gathered as 
areas within the building footprint become available. It is desired that USEPA and HS keep 
an open dialogue regarding the perFormance and timing of the continued source 
identification and remedial design activities for Area 9/10. 

The operation and monitoring of hydrocarbon recovery of LNAPL (JP-4) from the recovery 
systems in the south alley continues. Febri ary activities consisted of monitoring of the 
recovery system operation. The measured t ickness of product in wells RW-1, RW-2 and 
RW-3R have been reduced to 0.03 feet, ( .04 feet, and 0.05 feet, respectively as of 
February 23, 2006. 

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.) 

Future project activities anticipated for March 2006 and beyond include: 

• Final preparation and submittal of the Pre-Design Investigation Data Summary 
Report. This report includes boring logs, figures, groundwater water level and flow 
information, and all laboratory analyses undertaken as part of the Pre-Design 
Investigation to date; 

• Continue collection of water and product level data from the groundwater monitoring 
network on a periodic basis (next event scheduled for March). 

• Operation, maintenance, and monitoring of the South Alley recovery well system and 
evaluation of the LNAPL (JP-4) presence and recovery rates will continue; and 

• Development of specific projects and timelines associated with the facility 
realignment and communication of these final plans with USEPA. 

SAMPLE/TEST DATA SUBMITTALS: 

None. 
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RD SCHEDULE UPDATE: (attach updated schedule as necessary) 

As the activities associated with the Pre-Design Investigation portion of the Remedial 
Design (RD) continue, the overall schedule continues to be revised. 

With the many changes going on at the facility and the opportunity for substantial site 
constraints to be removed as part of the facility realignment process, it is desired that an 
open dialogue regarding the perPormance and timing of the continued source identification 
and remedial design activities for Area 9/10 be maintained at this time. 

REALIZED/ANTICIPATED PROBLEM CONDITIONS: 

The Pre-Design Investigation report final preparation was delayed in February. The 
document will be submitted in March. 

PERSONNELCHANGES: 

None. 
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